



Task Name	Start Date	End Date	Duration	Dependencies	Notes
Task 1: Initial Planning	2022-01-15	2022-01-30	15 days	None	Task 1
Task 2: Research & Development	2022-01-15	2022-03-15	60 days	Task 1	Task 2
Task 3: Design & Prototyping	2022-02-01	2022-04-01	60 days	Task 1, Task 2	Task 3
Task 4: Testing & Evaluation	2022-03-15	2022-05-15	60 days	Task 2, Task 3	Task 4
Task 5: Final Review & Reporting	2022-04-15	2022-05-15	30 days	Task 3, Task 4	Task 5

Task Name	Start Date	End Date	Duration	Dependencies	Notes
Task 6: Data Collection	2022-05-15	2022-06-15	30 days	Task 4	Task 6
Task 7: Data Analysis	2022-05-15	2022-07-15	60 days	Task 4, Task 6	Task 7
Task 8: Report Writing	2022-06-15	2022-08-15	60 days	Task 6, Task 7	Task 8
Task 9: Presentation Preparation	2022-07-15	2022-08-15	30 days	Task 7, Task 8	Task 9
Task 10: Final Presentation	2022-08-15	2022-08-15	1 day	Task 8, Task 9	Task 10

Task Name	Start Date	End Date	Duration	Dependencies	Notes
Task 11: Project Closure	2022-08-15	2022-08-15	1 day	Task 10	Task 11
Task 12: Post-project Review	2022-08-15	2022-09-15	30 days	Task 10	Task 12
Task 13: Archiving Documents	2022-08-15	2022-09-15	30 days	Task 10	Task 13
Task 14: Final Reporting	2022-08-15	2022-09-15	30 days	Task 10	Task 14